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A large number of structures have been built during or after the construction of a house or residential-zoned building, which are
not built at the same time and/or integrally with the structural integrity of the residential dwelling. )ese include carports,
pergolas, sheds, and barns. )e typical method of constructing these structures is a general timber truss and column system. )e
aim of this study is to look at the feasibility and economic incentive that may be gained from using a timber portal frame system,
similar to the steel or timber portal frames used for larger industrial constructions, over the traditional timber truss and column
arrangement. In this study, designs for three cases of timber truss and timber portals were carried out using industry appropriate
methods and standards. Using the design information and data gathered through talks with industry professionals, both methods
of construction were compared on cost and overall time duration. From the comparison of the truss and portal designs, the use of
timber portal frames over timber truss systems proved to have advantage in relation to overall cost and man power involved. )is
could certainly affect the current attitude towards the construction of small residential buildings in the future.

1. Introduction

Portal frames (Figure 1) have been in use since the 1960s and
are typically used in larger more industrial type construction
with spans usually larger that 15–20m [1, 2]. A portal frame
does not have the inner or web members that a truss has and
relies on rigid connection of the columns to the rafters [3]. In
addition to the benefit of more space due to the elimination
of web members, portal frames tend to be less labour in-
tensive and cheaper to construct and up until now have only
really been used is larger industrial style construction [4]. In
construction of timber portal frames, material properties
and characteristics significantly influence the behaviour and
performance of structures similar to concrete building
structures [5] and hot-rolled steel buildings [6].

)ere is a large demand for fast economical construction
of smaller structures such as garages and carports [7] as well
as industrial storage racks [8]. )erefore, a comparison of
current available methods of designing and constructing
both traditional timber truss-based systems and residential

sized timber portal frames is made. )e idea of using timber
portal frames for small-scale residential structures does not
seem to be popular. With a great deal of large-scale steel and
timber portals around for decades, the idea of this study was
to determine if there is a viable reason that these portal
constructions have not made their way into the residential
construction market. In doing that, this study looks at the
current available methods of design and construction of the
mentioned systems from the very beginning of the design
and planning stage until the final stage of the project. )ree
cases have been designed for both systems of construction,
with the goal being, to compare apples with apples and create
a legitimate comparison between the two methods. All three
studied cases (Figure 2) have been designed for a column
height of 2.6m, a roof pitch of 10°, and a length of 6m with a
total of 3 bays of 2m spacing between columns and the
location is assumed to be suburban Melbourne, Australia.

Ensuring continuity in the comparison of these two
construction methods is an essential step which has been
done to the best means as possible. Comparing apples with
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apples is essential as any deviation in what is being compared
will give a skewed result. It is for this reason a standard
column spacing of 2m has been determined for both truss
and portal, with a lintel on top of the truss arrangements
which the trusses sit on, as it would be possible to reduce this
spacing.

2. Portal Frames

2.1. Design of Portal Frames. )e portal frames have been
designed based on each element at a time approach. )e
overall design guide for the portal system has been based on
Timber Portal Frames Design Guide [9]. )is book refer-
enced exact design procedures and arrangements. In addi-
tion to the mentioned design guide, the design procedure is
carried out using Standards Australia [10–12]. Portal frame
layout and section for Case A are illustrated in Figure 3.

For transparency, a wide variety of timbers were
designed for in the portal frame design. Each timber was
then checked in relation to price as to whether it was chosen
for the application. All of the timber cases were made from
radiata pine and included laminated veneer lumber (LVL),
glued laminated timber (glulam), and machine graded pine
(MGP). Each timber case was designed using its relevant
standard. In the case of portal frames, the order of design
starts at the first element under stress to the last. )is means
first the purlins are designed then the girts, rafters, columns,
and then gussets. )e elements within the portal are purlins,
girts, rafters, mullions, columns, and gussets. )e purlins are
secondary members spanning between the main portal
frames to support cladding, roofing, etc. [13]. In this study,
the purlins are designed as simply supported beams; how-
ever, it is rare but possible to have continuous spanning
purlins. Purlins can contribute to a large proportion of cost

in portal frame construction of larger systems [14]. )ere-
fore, there is a large emphasis on the economical design.
However, for these small-scale structures with the proposed
arrangements, the purlins should have minimal effect of the
total cost.

It is assumed to be three purlins per rafter, one at the
ridge, one in the centre, and one at the end. )is is due to
simplicity and the options of timber to be used, i.e., glulam
and LVL do not have significantly small enough sections for
it to be feasible to have more than three members per span.
Girts are much the same as what the purlins are for the roof,
although they span between columns/mullions. )e rafters
are the overhead span between the columns connected at
the centre ridge. To create a portal system, there must be a
ridged moment transferring connection between the col-
umns and the rafters. In this study, a “two pin” portal is
designed in which there is moment transferring connec-
tions at the column-rafter connection as well as at the
rafter-rafter ridge. Mullions are the vertical members
supporting the girts in the walls of portal frame buildings.
)ey act as simply supported beam columns carrying wind
pressures perpendicular to the wall as well as loads due to
the cladding in the plane of the wall. )ey are not intended
to carry a significant lateral load as those of the columns
and are typically a lot smaller in cross section than that of
the buildings columns. )e portal frames columns keep the
structure standing, taking axial forces from the rafters and
roof as well as pressures due to the girts from wind,
cladding, etc. )e gussets are the moment transferring
element that creates the portal system. )ere is a large
number of different ways to achieve this, but in this study, a
double plywood gusset nailed to the rafters and columns is
implemented. For the lateral load resisting system of the
portal frames, simple steel bands are used across all end
bays in an X system connected by bolts. All wind loads are
determined by Australian and New Zealand Standard [11]
and applied to the portal frames. )e final design sections
for the portal frame elements are tabulated in Table 1 for
Cases A, B, and C, respectively.

2.2. Portal Frame Labour. )e labour cost of a job is usually
the main factor in the total cost of a project. )e time it takes
to manufacture the elements off-site and construct the total
structure will determine the cost due to labour for the
project. $70 per hour for a labour cost is assumed based on
an average hourly rate of $30/hour full time rate plus al-
lowances for annual leave, sick pay, and consumables in-
cluding safety. A standard working day of 8 hours is
assumed. )is is working 6 am to 3 : 30 pm with a half-hour
lunch. )e cost of construction is split into off-site and on-
site construction. )e off-site construction of the portals
consists of the cutting of lengths and angles of the purlins,
rafters, columns, mullions, and girts. )ese lengths are then
packed and transported to site. As the predelivery materials
of portals are only lengths of timber and are not large in
more than one dimension, they are more easily transported
and delivered. For this reason, it is assumed that a standard
rate of $100 delivery fee applied to all portals. )e on-site

Figure 1: Typical timber portal frames.
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Figure 2: )e three cases to be designed. (a) Case A. (b) Case B. (c)
Case C.
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method of construction for portal frames consists of the
following steps:

(i) )e column holes and connections are dug and
concreted in

(ii) )e portals themselves, being the rafters and col-
umns, are constructed on the ground, connected by
the plywood gussets

(iii) After construction, the portals are then tilted up and
connected by the purlins and girts

(iv) All mullions, lateral load resisting, and other
structural elements are connected

(v) )e finishing elements such as cladding and roofing
are added

2.3. Total Cost of Portal Frames. )e total cost of the portal
frames consists of two parts, namely, the material costs and
the labour/construction costs. )e material costs have been
determined from taking averages of several timber suppliers.
Prices are per lineal metre for each section. )e chosen
sections and their prices are tabulated in Table 2.

)e LVL is chosen for the rafters, even though it is
slightly more expensive than the MGP as it has a much
smaller section size, which will benefit the overall

transportation and construction. )e labour cost is difficult
to estimate; therefore, for consistency, it is assumed that two
cuts and one joint to be one “Point.” Each “Point” is assumed
to take 15minutes in duration. )is allows an easy ap-
proximate determination of time spent on each structure
throughout both truss and portal arrangements. It is as-
sumed that half of one-man hour is taken to dig concrete and
attach the column anchor to in order for the columns to be
attached. As stated earlier, these are simple pinned anchors
commercially available, and a more fixed solution may be
derived at in further studies. Based on the full analysis of the
project schedules, cost calculations have been carried out
and the results are summarised in Table 3 for the total labour
costs.

Delivery of the portals is standard but assumed less than
that of truss systems, as they are not as big of a total area due
to not being fully constructed yet. Assume half an hour
labour for each column hole, concrete, and attachment of
column anchor. )e design and cost of these are not con-
sidered and the design or testing of available anchorages for
small timber portals could be cause for further study. )e
cost is calculated by the number of columns multiplied by
the time allowed for anchorages multiplied by the hourly
rate. )e hoisting and joining of each portal is assumed to
take 0.5 hours per portal for two men. Up until now, the

Table 1: Summary of designed portal elements.

Case A Case B Case C
Purlins
LVL 130× 36mm LVL 13.2 130× 36mm LVL 13.2 95× 36mm LVL 13.2
Glulam 120× 65mm Glulam GL8 120× 65mm Glulam GL8 120× 65mm Glulam GL8
MGP 120× 35mm MGP 10 120× 35mm MGP 10 120× 35mm MGP 10
Girts
LVL 130× 36mm LVL 13.2 130× 36mm LVL 13.2 130× 36mm LVL 13.2
Glulam 120× 65mm Glulam GL8 120× 65mm Glulam GL8 120× 65mm Glulam GL8
MGP 120× 35mm MGP 10 120× 35mm MGP 10 120× 35mm MGP 10
Rafters
LVL 150× 45mm LVL 13.2 150× 45mm LVL 13.2 150× 45mm LVL 13.2
Glulam 126× 65mm LVL 13.2 126× 65mm LVL 13.2 126× 65mm LVL 13.2
MGP 170× 35mm seasoned MGP 170× 35mm seasoned MGP 170× 35mm seasoned MGP
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Figure 3: Portal frame case A. (a) Layout. (b) Cross section.
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portals have been assembled and the columns in place. )e
time and cost of putting all elements together have been
provided in the preerection stage. )e final stages involve
attaching the roof cladding and all other finishing elements.
It is assumed this will take 2 men for one day. Determining
the material costs and construction/labour costs for each
case, respectively, the total portal frames costs (excluding
mark-up GST) have been summarised in Table 4.

3. Truss Systems

3.1. Design of the Truss Systems. )ere are several computer-
aided design software packages to greatly reduce the amount
of time and effort that is required in the design of truss
systems. )ese computer-aided design packages are be-
coming more available for portal construction; however, this
is an upcoming market and it is hard to get hands on. )e

design times and costs have not been considered in this
study. )e package used for the truss design is called
Cornerstone. )e Cornerstone software designs and pro-
duces plans for the most economical structure. Parameters
entered are the size, location, height, roof slope, etc. )e
program then produces plans that include member sizes,
lengths, angles, and forces in each member, connections and
spacing’s although, and most of the truss parameters can be
selected previously if so desired. )e structure location,
height, and roof pitch are selected based on the mentioned
building attributes in Section 1. )e program then produces
plans in according to all relevant Australian Standards. An
example of truss design in Cornerstone software is illus-
trated in Figure 4.

)e Cornerstone software also produces a quote for each
structure. In this study, these quotes are not used in order to
create continuity between the comparisons. Cornerstone
only produces the truss systems, but it does not design the
lintels and columns. )erefore, these have been designed
manually, resulting in Case A having 140× 35mm MGP 10
radiata pine while, cases B and C having 120× 45mm MGP
10 radiata pine. )e adopted columns are 90× 90mm F7
radiata pine designed in the same method as those in portal
frames. Utilised truss system layout and cross section for
Case A are shown in Figure 5.

3.2. Materials. As mentioned earlier, the cornerstone soft-
ware produces themost economical design possible based on
available Australian Standard section sizes and timber types.

Table 2: Summary of portal element costs.

Element/Case Type Length (m) Price/lineal metre Contingency Price
Purlins
A 120× 35mm MGP 10 35.19 $2.96 20% $124.99
B 120× 35mm MGP 10 35.19 $2.96 20% $122.12
C 120× 35mm MGP 10 35.19 $2.96 20% $124.99
Girts
A 120× 35mm MGP 10 19.44 $2.96 20% $69.05
B 120× 35mm MGP 10 19.44 $2.96 20% $69.05
C 120× 35mm MGP 10 19.44 $2.96 20% $69.05
Rafters
A 150× 45mm LVL 13.2 24.37 $7.37 20% $215.53
B 150× 45mm LVL 13.2 18.28 $7.37 20% $161.65
C 150× 45mm LVL 13.2 14.21 $7.37 20% $125.73
Columns A, B, and C 90× 90mm F7 15.6 $13.00 20% $243.36
Mullions A, B, and C 90× 90mm F7 9.1 $13.00 20% $141.96
Gussets A, B, and C 20mm plywood $162.00
Consumables A, B, and C Assume $100 for consumables $100.00

Total cost
A $1,056.90
B $1,000.14
C $967.09

Table 3: Summary of portal labour costs.

Case A Case B Case C
Total cuts/rafter 2 2 2
Total rafters 8 8 8
Total cuts/purlin 2 2 2
Total purlins 18 18 18
Total cuts/gusset 3 3 3
Total gusset 12 12 12
Total cuts/mullion 2 2 2
Total mullion 18 18 18
Total joints 80 80 80
Total cuts 124 124 124
Total points 62 62 62
Column cuts 12 12 12
Column points 6 6 6
Total construction time for all 17 17 17
Total $1,190.00 $1,190.00 $1,190.00

Table 4: Summary of total portal frames cost.

Case A Case B Case C
Total $4,059.00 $3,914.00 $3,864.00
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)e same timber price list has been used for truss systems as
that for portals for continuity. From the list produced by
Cornerstone, Case B has an F-17 bottom chord. Case C has a
small enough span to use two less chords than Cases A and
B. Material costs for truss systems Cases A, B, and C are
determined and summarised in Table 5.

3.3. Labour and Costs. )e labour for the truss systems has
been calculated in the same way as for portals, where two
cuts and a join account for one “Point” with each point
having a time a monetary value. Based on the full analysis of
the project schedules, the predelivery labour times and costs
have been calculated and summarised in Table 6. )e
number of trusses, cuts, joints, and truss points are de-
termined from the cornerstone print out. )e column cuts
and points are also added and used for the total predelivery
labour.

After this, the standard cost of $200 (approximate figure
from industry professionals) is added for the delivery of the
truss systems from the off-site initial construction to be used
for the on-site construction. )e insulation of columns is
again, done as and charged at, in the same vein as with portal
systems, where the number of columns multiplied the time

allowed for each columns (0.5 hours) and then multiplied by
the hourly rate for the total cost of column insulation.)is is
standard throughout all truss systems as $210.00 and 3 hours
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Figure 4: Truss design in Cornerstone software.

Table 5: Summary of truss material costs.

Element Type Case A Case B Case C
Truss 90× 35MGP 10 $264.67 $243.85 $126.35
Purlins 120× 35mm MGP 10 $106.56 $106.56 $106.56
Lintel 140× 35mm MGP 10 $49.47 $49.47 $49.47
Columns Try 90× 90mm F7 $324.48 $243.36 $243.36

Consumables Assume $100 for
consumables $100.00 $100.00 $100.00

Total $845.18 $743.24 $625.74
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Figure 5: Truss system Case A. (a) Layout. (b) Cross section.

Table 6: Summary of truss predelivery labour.

Case A Case B Case C
No. of trusses 8 8 8
Total cuts/truss 17 15 9
Total joints/truss 6 6 6
Total truss points 68 60 36
Column cuts 12 12 12
Column points 6 6 6
Total construction time (hours) 18.5 16.5 10.5
Total $1,295.00 $1,155.00 $735.00
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labour. )is makes that up until now in the estimation, the
trusses have been made and the columns are installed in
place. From here, the rest of the construction costs are
determined from the production schedule as summarised in
Table 7.

3.4. Total Costs. Based on the determined material costs
(Table 5) and construction/labour costs (Tables 6 and 7), the
total costs (excluding mark-up GST) for Cases A, B, and C
have been calculated and tabulated in Table 8.

4. Discussions and Comparison

As shown in Table 9, comparing the total costs of portal
frames and truss systems for Cases A, B, and C, respectively,
gives an 89.5% costing of using portals over truss systems for
both Cases A and B with a saving of $475 for Case A and
$459 for Case B. Case C costs $28.45 more with 100.7%. Case
C has less of a saving as the smaller span allows for less web
members in the truss. )e reduction of web members means
there are less materials and less labour in the cutting and
connection of members.

As summarise in Table 10, the man hours are less by
81.4%, 81.6%, and 93.0% in all respective cases, and again
Case C is higher due to the decrease in web members in
the truss. )e total man hours are often the deciding factor
in the choice of construction type in industry, as the total
time a trade is on-site may affect another trades and the
process of the complete job. Based on Table 11, Cases A, B,
and C showed total time savings of 83.0%, 82.4%, and
93.3%, respectively, with an average time saving of
3.5 hours.

)e results show a roughly 10% cost saving of using a
portal frame arrangement for the equivalent sized structure.
)is is due to the amount of man hours that are accumulated

Table 7: Summary of truss labour.

Erection
Case A Case B Case C

Money Hours Money Hours Money Hours
Lintels $280.00 4 $280.00 4 $280.00 4
Hoist/attach truss $560.00 8 $560.00 8 $560.00 8
Attach purlins $105.00 1.5 $105.00 1.5 $105.00 1.5
Attach roofing, cladding, and all finishing elements $1,120.00 16 $1,120.00 16 $1,120.00 16
Total $2,065.00 29.5 $2,065.00 29.5 $2,065.00 29.5

Table 8: Summary of truss labour.

Case A Case B Case C
Total $4,534.06 $4,373.24 $4,373.24

Table 9: Cost summary.

Material Preerection/delivery labour Delivery Column instillation Erection Total price
Case A truss $764.06 $1,295.00 $200.00 $210.00 $2,065.00 $4,534.06
Case A portal $1,054.02 $1,295.00 $100.00 $210.00 $1,400.00 $4,059.02
Case B truss $743.24 $1,155.00 $100.00 $210.00 $2,065.00 $4,373.24
Case B portal $1,014.10 $1,190.00 $100.00 $210.00 $1,400.00 $3,914.10
Case C truss $625.74 $735.00 $200.00 $210.00 $2,065.00 $3,835.74
Case C portal $964.22 $1,190.00 $100.00 $210.00 $1,400.00 $3,864.22

Table 10: Man hour summary.

Preerection/delivery labour (hours) Column (hours) Erection (hours) Total hours
Case A truss 18.5 3.0 29.50 51.00
Case A portal 18.5 3.0 20.00 41.50
Case B truss 16.5 3.0 29.50 49.00
Case B portal 17.0 3.0 20.00 40.00
Case C truss 10.5 3.0 29.50 43.00
Case C portal 17.0 3.0 20.00 40.00

Table 11: Total man hours to complete.

Total hours to complete
Case A truss 26.5
Case A portal 22.0
Case B truss 25.5
Case B portal 21.0
Case C truss 22.5
Case C portal 21.0
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in the cutting and joining to create the truss systems. )e
total man hours needed to complete each size of system was
as much as 19% less when looking at portal frames. Case C
threw off the results slightly as it was small enough in span to
allow the use of a kingpost arrangement over a queen which
was used in the other two cases.)e use of the kingpost truss
reduced the amount of cuts and joints, and therefore, having
man-hours is required to build the system. )is result
showed the benefits and need for some sort of optimising in
the design of the truss and portal arrangements.

)e total timeframe needed to construct the portals
compared to the trusses (the time duration from first cut until
leaving the site) was around 17% less for the portal arrange-
ments. )is is excluding Case C which was 6.7% greater due to
the aforementioned reasons. Reducing the time, effort, and
overall cost of projects is obviously extremely important in any
industry, let alone the construction industry. A saving of 10% in
cost and or overall time may be the reason for a company
bidding for a job to lose or win the contract.

5. Conclusions

)e idea of using timber portal frames for small-scale residential
structures does not seem to be popular. With a great deal of
large-scale steel and timber portals around for decades, the idea
of this study was to determine if there is a reason that these
portal constructions have not made their way into the resi-
dential constructionmarket.)ree cases were designed: Case A,
B, and C. Each case had a few nominal constraints, and all three
cases were designed with both a truss and corresponding portal
configuration. )e truss systems were designed with a design
package called Cornerstone, while the portal systems were all
designedwithout a great deal of software.)ewind and all other
loadings were determined fromAustralian Standards in relation
to the same location as the truss systems were designed for. All
other elements of the portal including rafter, purlin, and gussets
were designed using design limit state and deflection calcula-
tions from the Australian Standards. After this, there was a
design for a portal and a truss system to be compared. Educated
assumptions based on discussions with industry professionals
were then used to determine approximate timeframes of man
hours associated with both types of systems.

)e final results of this study revealed a roughly 10% cost
saving of using portal frames arrangement for the equivalent
sized structure. From these results, it seems that using
portals compared to truss systems would be a greater option
for the time and cost conservative construction industry.
)is study is on three rectangular structures with average
size and construction when looking at residential structures
such as carports and pergolas. For these applications,
looking at the results gathered a portal frame design would
be a more feasible and economical option. )e only problem
that comes up when talking to industry professionals is that
there is already a great amount of knowledge and experience
in the construction and design of timber trusses. It is far
easier to use the computer-aided design programs to firstly
do the overall design and then change the design if need be
while timber portals do not have many options in the design
and optimisation.
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